233 South Wacker Drive
Suite 800

Chlcago Metropohtan Chicago, lllinois 60606

L Agency for Planning e

CMAQ Project Selection Committee
Minutes — Tuesday, January 8, 2019

Committee Members: Doug Ferguson, Chair (CMAP), Darwin Burkhart (IEPA) (via

phone), Chris Schmidt (IDOT), John Donovan (FHWA), Mark
Pitstick (RTA), Keith Privett (CDOT), Tom Rickert (Counties)

Staff Present: Teri Dixon

Others Present: Akram Chaudhry, Justin Effinger, Emily Karry, Mike Klemens,

1.0

2.0

3.0

4.0

5.0

Joshua Klingenstein, Chris Liroy, Ryan Peterson, Brian Stepp,
Mike Sullivan (via phone), David Tomzik (via phone), Nimrod
Warda

Call to Order
Mr. Ferguson called the meeting to order at 2:05 p.m.

Agenda Changes and Announcements
There were no agenda changes.

Approval of Minutes—November 1, 2018
On a motion by Mr. Pitstick and seconded by Mr. Schmidt, the minutes of the November
1, 2018 were approved.

Program Monitoring

4.1 Project Programming Status Sheets
Mr. Ferguson presented the program status sheets for active and deferred CMAQ
and TAP-L funded projects.

4.2 Programming Summary and Obligation Goal
Mr. Ferguson reported that the CMAQ programming summary and obligation goal
was included in the Committee packets and noted $42 million has been obligated so
far this federal fiscal year.

Project Changes

51 CDOT - 7st St at B&OCT (CSX) (01-06-0058)
Mr. Ferguson reported that the sponsorship of this project has been transfer to
IDOT per the request of its original sponsor CDOT. CDOT is still participating in
the project.
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5.2

5.3

5.4

5.5

5.6

5.7

Melrose Park — North Avenue Commuter Bicycle Path (04-08-0001)
Mr. Ferguson reported that the sponsor requested a cost increase of $270,480
CMAQ ($338,100 total) for construction and construction engineering in FFY 2019.

On a motion made by Mr. Rickert, and seconded by Mr. Privett, the requested cost
increase was approved.

Aurora — Aurora Transportation Center Enhancement Project (09-16-0004)
Mr. Ferguson reported that the sponsor requested a cost increase of $894,000
CMAQ (%$1,117,000 total) for construction in FFY 2019.

On a motion made by Mr. Rickert, and seconded by Mr. Pitstick, the requested cost
increase was approved.

North Chicago — Robert McClory Bike Path Realignment (10-13-0015)

Mr. Ferguson reported that the sponsor requested a scope change and a cost
increase of $45,000 CMAQ ($56,800 total) for preliminary engineering in FFY 2019
for this project.

On a motion made by Mr. Schmidt, seconded by Mr. Rickert, the requested scope
change and cost increase were approved.

Lake County — Butterfield Rd from Allanson Rd to Buckley Rd/Peterson Rd (10-
16-0002)

Mr. Ferguson reported that the sponsor requested a scope change and a cost
increase of $1,354,400 CMAQ ($1,693,000 total) for construction in FFY 2020.

On a motion made by Mr. Rickert, seconded by Mr. Schmidt, the requested scope
change and cost increase were approved.

Lake County — Sunset Ave/Golf Rd/Glenwood Ave from McAree Rd to Sheridan
Rd (10-16-0005)

Mr. Ferguson reported that the sponsor requested a schedule change to move
construction from FFY 2019 to FFY 2020 and to transfer $80,000 CMAQ ($100,000
total) from right of way in FFY 2019 to construction in FFY 2020.

On a motion made by Mr. Pitstick, seconded by Mr. Privett, the requested schedule
change and transfer were approved.

Niles — Howard St Bicycle Path (03-13-0010)

Mr. Ferguson reported that the sponsor requested a transfer of $73,200 TAP-L
($91,500 total) for design engineering in FFY 2019 and $65,000 TAP-L ($130,000
total) for right of way in FFY 2019 to construction in FFY 2020.

On a Motion by Mr. Privett, seconded by Mr. Rickert, the requested transfer was
approved.

CMAQ Project Selection Committee Page 2 of 3 April 4, 2019



6.0

7.0

8.0

9.0

10.0

FFY 2020-2024 Program Development

Mr. Ferguson informed the committee that Tuesday January 15, 2019 would begin the
Call for Projects for the FFY2020-2024 CMAQ, TAP-L and Surface Transportation
Program (STP) Shared Fund. There will be two informational webinars about these
funding opportunities, January 15 and January 17.

Other Business

Mr. Ferguson asked the committee to consider an earlier meeting time. Staff will be
reaching out to committee members for discussion. Mr. Schmidt inquired about the
participation of the Council of Mayors in the CMAQ process and making sure they are
properly represented on the Committee. Mr. Schmidt also made a request to staff to see if
the time stamp on submitted application in eTIP could be hard coded so that original
application date could be retained. In the last call for projects staff had to make changes
to sponsors application because of the eTIP system which changed their submission date
in the system which was problematic for IDOT program auditors. Staff will work with
the eTIP consultant to see if this can be done.

Public Comment
There were no comments from the public.

Next Meeting
The next meeting is scheduled for April 11. Time to be determined.

Adjournment
On a motion made by Mr. Schmidt, and seconded by Mr. Rickert, the meeting was
adjourned at 2:30 p.m.

CMAQ Project Selection Committee Members:

Darwin Burkhart Mark Pitstick Chris Schmidt
Luann Hamilton Jeffery Schielke Chris Snyder
Douglas Ferguson, Chair
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